STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

Wisconsin Central, Ltd.,
Petitioner,

V.

Hlinois Department of Transportation and the Village of Antioch, lllinois, : T02-0015 Supp.
Respondents. :

Petition of Wisconsin Central, Ltd. Seeking an order of the Hlinois Commerce
Commission directing that an additional track and grade crossing be
constructed at Depot Street (DOT 689-746B) on the Wisconsin Central, Ltd.
In the Village of Antioch, Lake County, IL.

FIRST SUPPLEMENTAL ORDER

By the Commission:

On February 21, 2002, Wisconsin Central Ltd. (“the Railroad”) filed the above-captioned
verified petition with the lllincis Commerce Commission (“Commission®). The matter was set
for hearing and after full and public hearing, an Order was entered by the Commission granting
the petition on May 8, 2002 and ordering completion of the required work by May 8, 2003.

On December 9, 2002, the Railroad filed its Verified Petition for Extension requesting
that the completion date be extended to November 8, 2003 and stating as the reason for the
request, difficulties in obtaining necessary permits. The permit problem has been rectified and
it is expected that construction will begin in May, 2003.

The Commission is of the opinion that it is fair and reasonable to grant additional time
for completion of the project to and including November 8, 2003.

IT IS THEREFORE ORDERED by the lllinois Commerce Commission that the
completion date for the work heretofore required by Petitioner Railroad be, and the same is
hereby, extended to November 8, 2003.

IT IS FURTHER ORDERED that in all other respects, the Order entered on May 8,
2002, remains in full force and effect.

IT IS FURTHER ORDERED that in accordance with Chapter 625 ILCS 5/18¢-2201 and
5/18¢c-2206 of the llinois Commercial Transportation Law, this is a final order subject to the
Administrative Review Law.

By Order of the Commission this 8" day of January 2003.

Chairman

SECTION CHIEF

0 SUPERVISOR

[~




